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Tri-Party Agreement Milestone Review
June 25, 2002

General Notes/Concerns/Actions:

Nothing to report.

Land Disposal Restriction Report, M-026-01
Presented by: Mary Jarvis, RL
Start: 9:00 a.m.
End: 9: 05 a.m.

No significant issue/concerns resulting in follow-on action were identified during the presentation.
Presentation attached. Ecology stated that they were pleased with the document submitted in
April 2002 and reaffirmed their support to the monthly meetings

Acquisition of Facilities to TSD TRU/TRUM, LLMW and GTC3 (M-091)
Presented by: Todd Shrader, RL
Start: 9:07 a.m.
End: 9:23 a.m.

Tri-Party Agreement Milestones M-091-01 and M-091-03 are in dispute. Tri-Party Agreement
target date M-091-19-TO1 is on schedule for completion by the September 30, 2002, compliance
date and is no longer considered "in jeopardy" by RL. The status of Tri-Party Agreement
Milestone M-091-07 was also discussed. Ecology reminded RL that lack of funding and resource
limitations are not grounds to extend Tri-Party Agreement activities. Presentation attached.

Ecology requested that the M-91 Issues Table contain the caveat "DOE position" under "Impact."
Action: Todd Shrader

PFP Transition (M-083)
Presented by: Allison Wright, RL
Start: 9: 24 a.m.
End: 9:35 a.m.

No significant issue/concerns resulting in follow-on actions were identified during the presentation.
Presentation attached.

Environmental Restoration - Central Plateau (M-013, M-015, M-016, M-020, and M-024)
Presented by: Tom Logan/Tom Wintczak, BI

Start: 9:37 a.m.
End: 9:53 a.m.

Four Central Plateau Tri-Party Agreement Change Requests were approved:

Tri-Party Agreement Change Request M-013-02-01 modifies the Central Plateau 200 Area
Non-Tank Farm Remedial Action Work Plans (M-013 Series)
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" Tri-Party Agreement Change Request M-015-02-01 modifies the M-015 Series Milestones in
accordance with the Central Plateau Agreement in Principle and maintains the same timetable to
complete remedial investigation and feasibility studies

" Tri-Party Agreement Change Request M-016-02-01 extends the Tri-Party Agreement Major
Milestone completion date to coincide with single-shell tank farm closure (M-045-00)

" Tri-Party Agreement Change Request K-020-02-01 extends the completion date to coincide
with the feasibility study completion dates under M-0 15 and further defines the M-020
commitments

No significant issue/concerns resulting in follow-on actions were identified during the presentation.
Presentation attached.

Environmental Restoration - River Corridor (Tri-Party Agreement Milestones M-016 and M-093)

Four River Corridor Project Tri-Party Agreement Change Requests were approved. These changes
address the 100 and 300 Area Waste Sites and Facilities Cleanup Milestones:

* Tri-Party Agreement Change Request M-016-01-05 established a date for completion of all 100
Area remedial actions as required by Tri-Party Agreement Milestone M-016-OOF and aligns the
M-016 series milestones for completion of 100 Area remedial actions by 2012.

* Tri-Party Agreement Change Request M-016-01-06 established a date for completion of all 300
Area interim remedial actions.

" Tri-Party Agreement Change Request M-093-01-02 provides the overall framework for
disposition of the 100 Area surplus reactors.

" Tri-Party Agreement Change Request M-094-01-01 created a new Tri-Party Agreement Major
Milestone that provides the overall framework for disposition of the 300 Area surplus facilities.

Ecology noted that as groundwater activities transfer to Fluor Hanford, the parties need to ensure
that integration between groundwater and soil cleanups is maintained. The results of RESRAD
modeling indicate the 116-N-I Site will not attain groundwater remedial action objectives (RAOs)
following excavation. Results indicate lowest vadose zone layer contributes contaminants at levels
above the RAOs. DOE is working with the regulators to develop a path forward. Presentation
attached.

324 Building Closure of MW (M-089)
Presented by: John Sands, RL
Start: 10:15 a.m.
End: 10:20 a.m.

No significant issue/concerns resulting in follow-on action were identified during the presentation.
Presentation attached
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Facilities for Cs/Sr, Sodium and SCW (M-092)
Presented by: John Sands, RL
Start: 10:20 a.m.
End: 10:40 a.m.

No significant issue/concerns resulting in follow-on action were identified during the presentation.
Milestones are on schedule or in negotiations. Presentation attached.
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Land Disposal Restrictions Report

(Tri-Party Agreement Milestone M-26-01)
Quarterly Presentation

June 25, 2002

M. F. Jarvis

DOE Regulatory Compliance and Analysis
Division



Land Disposal Restrictions Report
(Tri-Party Agreement Milestone M-26-01)

June 25, 2002

* Tri-Party Agreement requires that a Hanford Site Land Disposal
Restrictions (LDR) Report be submitted annually

* RL submitted the CY 2001 LDR Report to Ecology April 30, 2002

- LDR Report is designated as a primary document in accordance with
the Tri-Party Agreement

- Ecology provided comments June 14, 2002

- Ecology pleased with the improvements in the CY 2001 LDR Report

- Ecology comment and proposed actions were provided in the letter



Land Disposal Restrictions Report
(Tri-Party Agreement Milestone M-26-01)

June 25, 2002

* Chartered a small group to conduct summer workshops to address/
resolve core issues including those identified for resolution in the
March 14, 2002, resolution agreement

" Institutedi Project Manager Meetings with representatives from
Ecology and the Hanford Site prime contractors



Land Disposal Restrictions Report
(Tri-Party Agreement Milestone M-26-01)

June 25, 2002

Actions Planned for Next Six Months

- Respond to Ecology's primary document comments (July 29, 2002)
" Continue Monthly Project Manager Meetings/Summer workshops

& Prepare 2002 data call (November/December)
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M-91-00

WASTE MANAGEMENT DIVISION

Todd Shrader

June 2002



TPA MILESTONE WASTE MANAGEMENT PROJECT June 2002REVIEW

MILESTONE SCHEDULE

BASELINE FISCAL YEAR 2003

W(A )DATE C NOV DEC JAN EB MAR APR MAY JUN JUL AUG SEP

1.2.2 (RL-WM4) Q (M-91-05-TOI) Deletion proposed in
Solid Wafte Treatment Complete and Submit TRU/TRUM Retrieval and DOE M-91 Change

Processing Facility Engineering Study/Functional Request.

Design Criteria Study to Ecology.

i2/3u/o2 91Will Not B Met
Complete thermal treatment and disposal of Alternative proposed in
240 m3 of contact handled LLMW. DOE M-91 Change

Request.

(M-91-20)
12/31/02 T Plant is ready to receive the first canister On Schedule

of K Basins floor and pit sludge.

9/30/03 (M-9146-TO1)
Award necessary privatized contracts for Deletion proposed in

processing remote handled (RH) and large DOE M-91 Change
size TRUITRUM. Request.

o TPA MILEStONE DOE-HQ 0 FORECAST
MILESTONE TYPES: TPAIER DOE-RL Tat Rate

I .



TAMILESTONEI1ITPA REIEWSTON WASTE MANAGEMENT PROJECT June 2002REVIEW

MILESTONE SCHEDULE

BASELINE FISCAL YEAR 2002
WBS(ADS) DATE Status

ocr NOV DEC JAN FEB MARI APR MAY JUN JUL AUG SEP

1.2.2 (RL-WNIO4)
Solid Waste Treatment (M-9 1-01) - Due date to be established.

Complete the acquisition of new faclities,
modification of existing facilities. and/or To be resolved during dispute

12/31100 modification of planned facilities necessary resolution.
for storage, and treatmentprocessing prior
to disposal of all Hanford Site post 1970
TRUIRIM.

(M-91-03) - Submit Hanford Site
TRUJTRUM Waste Project Management To be resolved during dispute

650W Plan (PMP) to Ecology Pursuant to resolution.
Agreement Section 11.5.

9/3(02 (M-91-19-TOI)
Complete physical activities at T Plant On Schedule.
necessary to store floor and pit sludge.

MT M WA MILESTONE @ DOE-HQ FORECAST

M ( WA INERIM © DOE-RL A Tmtmeat Rate



MILESTONE EXCEPTION REPORT

TPA
MILESTONE FUTURE MILESTONES IN JEOPARDY

M-91-07 "Complete Project W- 113 for Post 1970 CH TRUJTRUM retrieval" by September
2004. (DOE Position)

TPA
MILESTONE FUTURE MILESTONES THAT WILL NOT BE MET

M-91-12A "Complete thermal treatment and disposal of at least 240 cubic meters of contact
handled LLMW" by December 31, 2002. (DOE Position)

TPA MILESTONE I I
REVIEW WASTE MANAGEMENT PROJECT_ June 2002



MILESTONE EXCEPTION REPORT

TPA
MILESTONE

M-91-01

M-91-03

MILESTONES IN DISPUTE

Commitment to establish a date for: "Complete acquisition of new facilities,
modification of existing facilities, and/or modification of planned facilities
necessary for storage, and treatment/processing prior to disposal of all Hanford
Site post-1970 TRU/TRUM."
(In dispute at the IAMIT level until July 18, 2002.)

Submit TRU/TRUM PMP. (In dispute at the IAMIT level until July 18, 2002.)

TPA MILESTONE - ]
REVIEW WASTE MANAGEMENT PROJECT June 2002



M-91 ACCOMPLISHMENTS

TPA MILESTONE W M
TREVIEW IWASTE MANAGEMENT PROJECT Jue I0

WBS M-91
1.2 LLMW and TRU Waste Facilities

To date, 18 m3 of organic/carbonaceous debris has been incinerated at WERF and
approximately 11.5 m3 of organic solids were thermally treated at ATG. 11.5 m3 of the
resulting treatment residues have been disposed (from ATG). For the WERF treatment
campaign, there are nine drums (- 1.9 m3) of segregated inorganic debris that have
been macroencapsulated and disposed, and there are nine drums of ash residues being
stored in CWC awaiting heavy metal stabilization. Shipped an additional 115 m 3 of
waste in preparation for thermal treatment to ATG.

Alternate treatment capability being pursued through the broad spectrum contract.



PLANNED ACTIONS

TPA DESCRIPTION SCHEDULED
MILESTONE COMPLETION
SUPPORTED DATE

M-91-06-TO1 Highly unlikely any privatized opportunities will be 9/30/2003
available. Privatized contracts are not being pursued at
the present time.

M-91-07 Covered drum retrieval Safety Basis Document under 9/30/2004
review. Retrieval expected to begin late in calendar year
2002.

M-91-12/ Evaluate alternate treatment strategies through the broad 12/31/2002
M-91-12A spectrum contract. 12/31/2005

TPA MILESTONE WASTE MANAGEMENT PROJECT June 2002
REVIEW I I J



PLANNED ACTIONS (continued)

TPA DESCRIPTION SCHEDULED
MILESTONE COMPLETION
SUPPORTED DATE

Contractor ORR is ongoing with DOE ORR scheduled 9/30/2002
M-91-19-TOI for mid-July. Declaration of readiness for Shippingport

Fuel removal planned for late summer. Some overlap
for sludge readiness activities. 3 of 4 cells have storage
racks installed with construction activities scheduled to
be completed by the completion date.

M-19-20 Continue preparation work to receive sludge. 12/31/2002

TPA MILESTONE11
REVIEW WASTE MANAGEMENT PROJECT June 2002



M-91-12A SCORECARD
"Complete thermal treatment and disposal of at least 240 cubic Ouantity in

meters contact handled LMW." cubic meters

- WERF Incineration (2000) ~18
- ATG 12

- TOTAL M-91-12 WASTE -30(12)

REVIEW WASTE MANAGEMENT PROJECT June 2002TPAMIESTONI 
_ ____



M-91 ISSUES
TPA DATE

MILESTONE IDENT ISSUE IMPACT STATUS

M-91-07 6/99 Milestone cannot be Replacement milestone Resolution is preliminarily being
accomplished as written will need to be discussed as part of the resolution to
due to funding renegotiated. the M-91-03 PMP dispute.
limitations. (DOE
Position)

M-91-07 10/01 Uncertainty exists for the Retrieved drums are not To be resolved as part of M-91-03
application of newly considered newly PMP and Change Request
generated requirements generated unless exiting negotiations. Written RL position
for retrieved TRU waste. the burial grounds. submitted to Ecology.
(DOE Position) Alternate interpretations

have potentially
significant cost impacts.

TPA MiLESTONEIIIREViEW WASTE MANAGEMENT PROJECT June 2002



TPA MILESTONE 1
REVIEW WASTE MANAGEMENT PROJECT June 2002

M-91 ISSUES
TPA DATE

MILESTONE IDENT ISSUE IMPACT STATUS

M-91-07 10/01 Definition of retrieved RL considers drums To be resolved as part of M-91-03
drums requires retrieved and designated PMP and Change Request
clarification. (DOE as Low-Level and negotiations. Written RL position
Position) returned to the LLBG as submitted to Ecology.

disposed. Alternate
interpretations may
require work outside of
current contract.

M-91-07 10/01 Application of LDR to RL considers LDR to not To be resolved as part of M-91-03
TRU required be applicable to TRU PMP and Change Request
clarification. (DOE during retrieva, storage, negotiations. Written RL position
Position) or processing operations. submitted to Ecology.



FY 2002 TO DATE AT COMPLETON
BUDGETEDCOST ACTUALCST VARIANCE BAC FYSF EXPECTED PROJECTED
WORK WORK FUNDS CARRYOVER

WBS SCHED PERf WORK PERF SCHED COST BGWS FY 2002 WORK COMMENTS

4 3.4 4 0.6 $2M treatment support
delayed due to ATG (by
change request)
FY 2002 Carryover
R MW Treatment&
Characterization $0.61

TPA MILESTONEIIREIESNEW WASTE MANAGEMENT PROJECT June 2002 1REVIEW

EXPENSE COST PERFORMANCE
($ in Millions)

3.3.2.2 and
3.3.2.4

2.2 1.6 1.2 (0.6) 0.4



T IE E WASTE MANAGEMENT PROJECT June 2002

EXPENSE SCHEDULE VARIANCE ANALYSIS

WBS SCHEDULE VARIANC, FYTD (K$)

(Desription and Cause:) (Ilpacts and Corrective Action:)

3.3.2.2 ' MLLW Teamnt (0.4) o Resolution of ATG operating status to
AG remiins in bankruptcy in FY 2002. detemine outcomr.

3.3.2.4 * TRU Retrieval (0.2) e Delays in the Documented Safety
Conpletion of covered drums delayed.. Analysis (DSA) will inpact future

readiness activities.



EXPENSE COST VARIANCE ANALYSIS

COST VARIANCE, FYTD (K$)
& V

(lDesaiption and Cause:)

" MLLW Treatment
Performing carryover work.

" TRU Retrieval
Performing carryover work.

0.0

0.4

(Impacts and Corrective Action:)

" Resolution of ATG operating status to
determine outcome.

" The process of completing FY 2001
activities and claiming BCWP on
them in FY 2002 creates a positive
cost variance for the current year

REVIEW WASTE MANAGEMENT PROJECT June 2002 j

WBS

3.2.2.2

3.2.2.4
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Plutonium Finishing Plant
Stabilization Project

Milestone -

,- rTPA- 83

IAMIT Meet41g Eoogjroject Maner - R. Bond

Tri-Party Agre es one stoe RLProgrkhp taniger - L. D. Romine

Status Report FH Project Manager -0. W. Jackson

FR Environmental Sponsor - A. M. Hopkins

NOtg ln



NOW a . on Fmeect

TPA Negotiations & Milestone Status through June 13, 2002:

* PFP TPA Transition Negotiations tentative agreement signed by
all parties on June 12, 2002

. 45 day public comment period: June 17 - July 31, 2002

. Response summary to be developed

* M-83-11 - "Complete
Crucible by January,

repackaging & shipment of Sand, Slag, &
2004" - Ahead of Schedule

na 7=72_:771MI2 -4L "602: IAMIT: db
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PFP Pu Stabilization Safety Mission Scoreboard
% Stabilized as of

03/02 04/02 05/02 06/02 07/02 08/02 09/02

solutions_ 99 _

(by Pu Weight)88 EDEi) D EDD
Metals COMPLETE

Alloys

Oxides

Polycubes

Residues

3013 Packaging

ED%
ED%

ED
32D

ED%
ED%

0%

387.

ED%
467.

20D

ED
ED
ED
ED
ED

ED
ED
ED
ED
ED

ED
ED
ED
ED
ED

ED
ED
ED
ED
ED



Nudtest b W Stahlhatoa Pojec
Major Accomplishments

* Completed stabilization of Solutions

* Readiness activities for the thermal stabilization of polycubes was completed and
stabilization initiated. The first stabilization run indicated problems with the off
gas system and was shutdown.

* An engineering evaluation of processing options for high chloride oxides was
completed that recommended washing the chlorides out using existing solutions
precipitation glovebox.

* Residues
* 809.5 bulk kg of SS&C repackaged
* Implemented new WIPP-WAC changes on May 17,2002
* Initiated characterization for oxides/mixed oxides residues

Planned Accomplishments
* Complete Packaging of Solutions - July 31, 2002

* Resolve weld porosity issue

* Complete WIPP recertification audit

* Complete accelerated planning for deactivation

rime.RE~lS nu? 062:1,4MIT:dh4
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Cost Performance
(as of 5/31/02)

Favorable cost variance ($3,384K) primarily contributed to:

* Increased production rates for Solution Stabilization operations and
optimization of packaging operations resulting in a one-shift operation
versus two-shift operation as planned

* Cost savings in completion of Project W-460

* Partially offset by higher than planned preventive and corrective
maintenance in support of the stabilization projects and early
operational difficulties with the 234-5 Bagless Transfer System Outer
Can Welder that impacted packaging and processing.

5 I t02:1AMIT:b



Schedule Performance
(as of 5/31/02)

Unfavorable schedule variance (-$2,568K) primarily contributed to:

SMin Safe Special Projects (CAM upgrades) deferred from FY01 due
to utilization of resources to support higher priority work scope

* Delay in planned completion of alloy stabilization and thermal
stabilization and packaging of Mg(OH) 2 product due to moisture
measurement method and Bagless Transfer Container welding
equipment inoperability during the month of April

* Residues stabilization is behind schedule due to late start of FY 2002
characterization activities for Oxides/MOX and Compounds as well as
deferral of calorimeter procurements that were planned in FY01.
Partially offsetting this negative variance is the ahead of schedule
status for packaging of Sand, Slag & Crucible material.

M602: :AM/IT: ri6
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Issues/Requests for Assistance

* None at this time
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Richland Environmental Restoration Project

TPA Quarterly Review

Tri-Party Agreement

U.S. Department of Energy
U.S. Environmental Protection Agency

Washington State Department of Ecology

June 25, 2002
E0206003
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ENVIRONMENTAL RESTORATION PROJECT

TABLE OF CONTENTS

RIVER CORRIDOR

) River Corridor F

> River Corridor h

> River Corridor N

> River Corridor C

)> River Corridor P

> River Corridor i

> River Corridor F

CENTRAL PLATEAU

> Central Plateau

> Central Plateau

> Central Plateau

> Central Plateau

> Central Plateau

> Central Plateau

> Central Plateau

Y02 Milestone Status

Milestone Statistics

Milestone Summary Schedule

hange Requests

roject Status / Accomplishments

ssues

Y02 PBS Performance Summary

FY02 Milestone Status

Milestone Statistics

Milestone Summary Schedule

Change Requests

Project Status I Accomplishments

Issues

FY02 PBS Performance Summary

Environmental Restoration TPA Quarterly Review (3/02 - 5/02)



RIVER CORRIDOR



ENVIRONMENTAL RESTORATION PROJECT

RIVER CORRIDOR
FY 2002 TPA MILESTONE SUMMARY

(Major & Interim Milestones)

Status as ofat May 31, 2002
Forecastf C gated Forecast

PUS Milestone Title Comotiance Actual Ahead on Ahead On Behind Unrecov
Date Date Schedule Schedule Schedule able Deleted

RC01 W16-F M1B h Daft for Campsdon of A 1 Am R01e111 ACi00- 12W31a2S 2 (X

RS02 M434r2 mof lswemant Approch b Fts Roo sebowd Ameve o2amm X

Compete RUrned eson De e of 51R adet Swes
RCOW W16-268 1. -OR-2, rald 4R.1 Out m ics nin Ppge n10RM, and A ~m" 03f31/2MW 12MMM00(A) xW1 M3 s R.Compeae R"Wait Pb of3UM aft SON In 106I-3 M 1, -DR

Z. and 4-1 Cuts an Dainad in #DRNIAWP for 100 Am i

nCwi KA-64*B Stt C08An Veftelon fPbdkage for JA Jones I net D-23 Weset Sams for 03131M2M V0/0tA

EPA E AoS002 - 04/132002(A) X

RC01 M--34 Compfte Ranmovel Actim Work PlanWSW Plan for 8 Reactor 0613WA200 05121rm00 X

::etih nED om w eing Sa a WbRd to Rb fnS Was fromi 61 D
RC02 WIM-63 OWJ&gn~mse m~cbenne~skona Gf02=0 04"WAM00(A) x4 Budid Gotored i Accordance vilk an EROF ROD Annndment

RCfM M C CoeeeeMedglinoJonSenator, Welsts TOO 127J4200(A) x

Root M-43-14- Inifil elktione of Reintate Swurt, Reactor ODpoeaon SdmedtAps 08W3r2a0 0413WnM2(A x

R4 M43-15- Caoeeteogfui Rermning SurtaftReactorlomellSchedules 12031M2003 04l0.2002(A) x

TOTAL rY 20Ma n er Coeidor TA ome.on, 07 1
S44iw, . fl01 arondwOSK'aNIEsM Sfi n m o
-M43-12n dd byTPA h . uaS MS41M2 o d AP'30202.

01



ENVIRONMENTAL RESTORATION PROJECT

River Corridor
TPA Milestone Statistics

(Major & Interim Milestones)

80

70

60

50

40 53
30 42

201

1
or--

COMPLETED

CompflanceDue TotallActhes Wone
Dale 0512002 . Number

M-16-0O
Remedial Design /
Remedial Action

9/30/2018
IM-16-00B)

26
M16-IOC)afl-n18C)

M-11AC)
A9-t03G(C)

M-10A
M-16-3

M-.1 .48
M-1&-OsH
M-1646
M-16-45
w4s-40

ACTIVE

Compiance
Due Date

03/31/02
03/31102

08/01/03
11/30/03

12/31/03
09/30/04
10/2904
02128/05
07/31/05
0/30/05
07/$306
12/31/06
12/31106

Milestone
Number

I M-16-50
M-16-54

I 116-49
M-16-56

M-16-61
W-16-52
M, 1664
M-16-51
M-16-47
M-16-53
M-16-55
M.16-62

M-16-OOA
M-16-00B

M18-41C(C)
M-16-031

Compliance
Due Date

07131/07
07131/00
1213108
12t31108
12/31/08
07/31/09
09130110
12/31/10
12/31/11
12131/12
12131/12
12131112
12131/12
09130/18

TOD
TOD

M-70-00 7/01/1996(A) 0
ERDF Operational (M-70-00)

M-93-00 TBD 12 M-93-06 06/30/02 M-93-18 12/31/05
Reactors on River (M-93-0) M43.f4 Cj 06&'34 3 M-93-23 07/31106
Final Disoosition M-93-16 09130/03 M-93-24 09/30/06

5193-15(C) 12/31/03 M-93-19 09/30109
M-93-11 09/30/04 M-93-22 09/3011
p493.17 12)31/04 M93-20 09/30/12
!t93-25 09/30/05 M-93-00 TBD

M-94-00 9/30/2018 4 M-94-0t 1 130/03
300 Area Surplus (M-94-00) M494-04 08/30/05 I

Facilities Disposition 4-03 0930/10
_ #4-00 09/30118

TOTAL ACTIVE MILESTONES 42 8 - MILESTONES COMPLETED IN FY02 (C)

Environmental Restoration TPA Quarterly Review (3102 - 5102)
02
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ERC RIVER CORRIDOR TPA CHANGE REQUESTS (March 2002- May 2002)

M-14-41485

Remedial Actons
Approvd - 4/30102

The change itquid a Eel for compilen of @lN 100 Area hne remed
womma rqiredi F(e*aebed 12 new tedml mWetns). modSed M-16-

"OA 0 dW W. . and detl MS-161 (Complete 100 N Are D0D-
TBD). AddNoM t* d te m-16 se mileetones for comloton of 100 Area

ml adorn by IGM Ne mietoe idod:

UM1641.11231= Compiote lntsm Remedi Acilon for 100 B/C Area

.164 zmM fNWla Remdla Acona for Remaining Waste Sites for 1000 Area

l147 .f12iiU) Compte ibnrm Remedl" Actions for 100 0 Area

ti648 Z J S Remdeil Actions for Romaing Waste Bites for 100 F Ar.

.1i4gt 12dUIU Coeplete lIedm Remel Acdons for 100 F Area

M-1 0 -i f Jflh U INa Remedi ACon for Remaining Waste Shies for 100 H Area

.4& i -fl2dt Oonpet nfd Remedl Acions for 100 H Afea

t-lDS labm Re ponse Action for Remalning Wast Sites for 100 K Are

tiG43.-lti f*12 Oompt * in Reeponse Actions for 100 K Aee

tiM46lO4JW kh fs.Response ACons for Remaining Waste Sites for 100 N Area

M-145 -lB.iLW Cemplft hNak Reponse AcUons for 100 N Aee

Idt-56. 12n t Complete frSd Remedial Actons for 100-4L2 and 100-4U4

V.

e ..... aq , ade sNox compl sa 300 AmrdktM rmmodi
actos' e A tWhod 6 ne ER lntum msetone.) and ud
t M-l00C niedeedflitn aId da. Newr miseeonoa ickxE-

Mi46-1121:10 CoMplets tamr N AeAdi Acta loWr lai3dSft egeg
Hiop EnvomuenS Pwbth 300-F-2 Wa.S Sae (3164. 61-2, 6184.18. ad 614)

-w Cdfl Csmiwey tng1 30042 Caidadt Sbe 30-m7 md 30D.9

M-1 t f21XIM Complete htri Remedte"mon for Remamning High
Enanmefal Pdory 300-F-2 Wst. SIts (364, 618W. 618-3, 616-, Ad 0184-)

uI% dn ti= G pOW tsft RemeW A4m for the Folowing 300-FF-2
Weet" St: 3004. 3001. 300-VTS, 3164, 00047. 600-259 618-2, 618-3, 618. 618-
7. 616, ad 01-3 (me Tab I in TPA CR M-10.0146)

i p* a eh t ade nW*u wue. Compiete kitefim
300-F-2 Wet s (300-20, 303N SA 303-M

UF, UP*40044. UPRC0-1l. ao 6181) mid Cudmewry Semping of the Fotwkig
tfl{fl381W 0, 300-110, ad 3 ESHWSA) (see Table 2 inPA

CRW410.0")

M-644 - L Coms Inteuim Remoel Acdons for the Folowing 300-FF-2
Was Se (300-, 303-M SA. 303-M UOF, UPR-30046. UPROO-7. end 618.1)
(sme TOGS 2 in TPA CR -101-0)

Yi-J6. Subs*m 4w.a SOedule nd TPA Mienee to Complee bints
RNewet Acions fothe 300-FP-2 Waste SItM. nd Cwikmst Oy Samptig of 300-FF-2
Candidate Sites klsWd tOh Fne

Env 4n n I Restoration TPA Quarterly Review (3/02 - 5/02)
086

-..a/

300 AmeB

Apoved - >



ERC RIVER CORRIDOR TPA CHANGE REQUESTS (March 2002 - May 2002)

IC

M-93-01-42
100 Area

Surplus Reactors
ADroved - 4/30/02

( This change request provides the overall framework disposition of the 100 Area
surplus reactors. Ten new interim milestones were es lhed. Three milestones were
delated: M43-10 (Submit F Reactor SM Pl, M-112 (lsue DR Reactor CompetItive
Procurement Package), and M-If-21-T1 (Complete i05-KW Reactor ISS). M4-3-11 date
was modified. This change sligns the M-93 milestones with the objective for reactor IS$
to be completed by 2012. New milestones Include:

M-436 - 6rL2 Complete Removal Action Work Plan/SMU Plan for 8 Reactor

M-43-16j-Qi3) Complete 105-DR Reactor Interim Safe Storage

M43-17 -(12k314 Complete 105-D Reactor Interim Safe Storage

M-fl-IS - (12/31M Complete 105-H Reactor Interim Safe Storage

M-3-19 -191301021
Report

Submit to EPA and Ecology the 1051109-N Reactor ISS Design

im13-20 - a 121 Complete 105-N Reactor interim Safe Storage

M43-22- I Jf Complete 105-KE and 105-KW Reactor Interim Safe Storage

U43-23-n7i3iffil
ISS

Subnit Engineering Evaluation/Cost Aialysis for KEfKW Reactor

M43-24 - MOM Submit Engineering EvaluationCost Analysis for N Reactor IS$

K EA 8nd Ecology
Submit an Engineering Evaluation of the Final Reactor Olapo MI)dn

M-441-01
300 Ata

Surpkus Faciities
AnorovAd * S

Thi change request provides the overall framework fr isposion of the 300 Ame surplus
tuacis Pour new ER interim muestones were ettt4le. hchangS dlgnu the M-94
milestones vft the objective for 300 Area surplus facitly disposition to be completed by
2018. New odestonee Include:

M**4U- f 9k Complee Olepmitlon ci 300 fArwlurp$J PaSles

1144-111111 Submits Schedule ancId TPA MIletones to Complete Olaoion of Via
Following Surplus Faciities: 303M, 332, 333, 334, 334A, 3221, 3222, 3223, 3224. 3225, 324,
324B, 327 (ee TPA CR M*441-01, Ta 1)

1114-03 - M=10) Complatr Disposuiton of the Following Surplus Facilities: 303M, 332,
333,334. 334A. 3221, 3222,3223. 3224. 3225,324,3248,327 (see TPA CR M-94-0141,
Ta 1)

M44 -UAn1051 Submit a Schedule and TPA Mieones to Complete Disposition of
S&mlus Fac i ss in 300 At" ancd dm* 300 Area FaRIles and Associated Waste Stle
that RM Past M -CO Dale (B 30/2015)

Environmental Restoration TPA Quarterly Review (3/02 - 5/02)

07

N



ERC RIVER CORRIDOR PROJECT AAMPLI8HMENTS

General (M-16-OOF, M-1603A, M-93-14, M4-15)

Four River CorrIdor (100 and 300 Area) TPA
change packages were approved by the Tri-Pardei
on April 30. Approval of these change packages
marked a significant accomplishment that
establishes an accelerated cleanup and facility
disposition schedule for the Hanford Site river
corridor are

Remedial Action (M-1603G)

Steady progress continues on 100 BIC Area
pipeline remedetton. During March, potholes weoo
dug to determine the exact location of two pipelines.
Contamineton was encountered In the potholes,
which 1ifn my be present
along fo potholes anthr;3
trenches inlnwatd n hQ14

118--3 bialgrouinds-i upr fte10B
burial in May
were c1m111CW1140 hr-1 ut11Wameumnn

fqn thfth Oat nwg sis.Vrnc

minmiziono wnd eosion d on 0 tlnan

pit S oaoacti Mit ae
being wie th pima through
May, inn FY02
ErDF w aste saec.

In the a nda was td
app!idoenpl xaae ra o &
minimizatdon of wind amwson M-16-03n
spread. Excavaton and loadout actmns at the
116-N-1 trench will be the primary focus through
mid-June. Sol blendigcondu s to maintat ft
ERDF waste goceptance criteria.

The ERDF wase staging area as e y to adcbpt
618-4 buril*gon at rrsg A0rd 1%,wih
satisfied (opeino TPA "lesRn.M-16-0O

(due September 36) rnore tnfy months ahead
of schedule. The first drum shpetfrom the
618-4 burial ground to ERDF occurred on April 17.

Through May, 357 drums contisning
or uranium oxide had been shipped to
Interim staging.

Oumbi contammat SO for
Addfina Mixing at tOw 11 G-N-I Trench

Through May, 418,284 tons of waste were disposed
in ERDF during FY02, which is about 5% behind
the plan mainly due to inclement weather. Full
recovery is expected. Since ERDF began
operations in July 1996, a total of 3,571,585 tons of
waste have been disposed In ERDF.

ERDF Transportation Team has driven 6.1 million
miles without an 8~ ac00d9t =n0 F
Disposal perion itn 0Ikdr n 6 years
(73 months) without lit-ti accident.

Pa 96,1111 MW Into 8-25 Box
at 68&4 Burial Orotmd (300 Area)

Reactor ISS (M-3-16)

The F Reactor Vital storage basin (FSB) fill removal
was completedon April 24. Through May, 15 spent
nuclear fuelV(SHE) elements and one partial SNF
element were discovered during the FSB
excavation. All elements were shipped to K Basin.
Excavation of the east and west transfer pits was
also completed.

Efrwnemental Restoration TPA Quarterly Review (3/02 - 5/02)
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ERC RIVER CORRIDOR PROJECT ACCOMPLISHMENTS

Groundwater Remediation (M-16-27C)

Drilling was completed for the in Situ Redox
Manipulation (ISRM) Phase III barrier wells In
March. A total of 17 wells were installed, as
planned. Well chemical Injections were also
initiated in March and are nearing completion. The
regulators agreed to extend ISIRM Phase III TPA
Milestone M-16-27C (due September 30, 2002) to
June 30, 2003, The extension will allow for further
evaluation of barrier effectiveness in capturing
hexavalent chromiym, plume concentration and
mitigation anomalies, and changing aquifer

Firt Socion of Roof Uftd conditions encountered during construction. The
Into Plac at OR Reactor Explanation of Significant Difference (ES ) and

change r n final re .
The structural steel roof section for Zone 1 of DR
Reactor was assembled on the ground and then
lifted into place on May 30. DR Reactor interim
safe storage (ISS) is planned to be completed this
fiscal year.

At D Reactor, below-grade pourbacks In Area 2
(valve pit/supply fan room areas) and Area 3 (fan
rooms/exhaust plenum areas) were completed in
April. During May, demolition of the fuel transfer
bay was also completed.

iRCT 3AM

CERCA - rh

D Remwo Fuel Storage asin Demtolnon

At H Reactor, above-gade demolition of the FSB
and transfer bay was compkftd. The readiness
assessment for the first phase of the FSB cleanout
was completed on May 9. The project is ready to
proceed with fill removal down to the top of the
stem walls. Extraction Wel to Enhance 10044-4 Ptm & Treat

Surveillance and Maintenance (M-93-6) The three groundwater pump and treat systems
The B Reactor hazards mitigation removal action (100-HR-3, I00-KR-4, 100-NR-2) operated above
work plan was reviewed by RL and the regulators. the planned 90% 1alability. Since system
Completion of the plan Is expected by mid-June. Inception, these pump and treat systems have

Mobilization for the 100 Area asbestos abatement processed over 3 billion liters of groundwater,
work was initiated in May. removing approxirately 299 kilograms of chromium

and 1.2 curies of strontium.

Enoromentel Restoration TPA Quarterly Review (3/02 - 5/02)
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ERC RIVER CORRIDOR ISSUES

* 100 N Area Remediation: Results of residual radioactivity (RESRAD) modeling performed
using borehole data for the 1 16-N-1 crib and trench indicate that the site will not attain
groundwater remedial action objectives (RAOs) following excavation. The results indicate that
the lowest vadose zone layer contributes contaminants at levels above the RAOs.

StrategylStatus: Ecology has sent RL a letter requesting an updated plan to identify the path
forward for site remediation options. A plan Is currently being developed.

Envlir1oethta Restoration TPA Quarterly Review (3/02 - 5/02)
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ERC RIVER CORRIDOR PERFORMANCE SUMMARY

RIVER CORRIDOR

FY 2002 ERC PBS Performance Summary
FYT) May 2002

($K)

I1

24,20 28,011 159651 18,778 18.130T -1871 -11% 848 3.% 2375
102,70 108,03 71,681I 68.115 65,045 4,5"f 4.0% 2,171 3.2% 106,365

71 79 241 2l 1 4.2% 9 36.0% 78
71 To 241 251 16 1 4.2% 1 36.0% 78

102,5501 108,9821 71,7051 68,140 65,9611 -3,M! -5.0%- 2,179- 3.2% 10,

Schedule Variance Summary:

Through May, the ER River Corridor scope is $3.6M (-5.0%) behind shule. Th. negative schedule
variance is attributed to delay of subcontractor key document subm for DR Reactor SSE work,
additional SNF elements encountered during F Reactor FSB excavatl delay In 618-4 burial ground
moblization/readiness assessment, and late arrival of resin for groundwter pump and treat systems.
Recovery schedules for DR and F Reactor work have been implemented, and recovery is expected by
fiscal year-end. Remedlation of the 618-4 burial ground has been initiated, and recovery of excavation
activities is expected by the end of July. Resin shipment was received in June.

Cost Variance Summary:

At the end of May, the ER River Corridor scope is $2.2M (+3.2%) undercoat. The positive cost variance
is attributed to lower labor and sampling costs at 100 F and 100 8/C renidation sites, planned EROF
overtime not used due to weather curtaliments, lower labor and matera costs for S&M herbicide
application, and reactor ISS downtime offsets due to weather curtailment and equipment repairs.

Environmental Restoration TPA Luarteriy Review (3/02 - 5/02)

11

I



CENTRAL PLATEAU



ENVIRONMENTAL RESTORATION PROJECT

CENTRAL PLATEAU
FY 2002 TPA MILESTONE SUMMARY

(Major & Interim Milestonea)

Status as of: June 5, 2002
Forecastl lted Forecast

PBS Milestone Title ComolIanCO Actual Ahead On Ahead j On Behind Unrecov
-ate Date Schedule Sch INO Schedule Schedule Schedule stable .JS!SLd

ACOM -16-27B Compise 1004IR-3 p4s. a4. ISR Buis Eepaccammt 1243ti2001 112012001(A) X

CPMet1611-1345 Submi* PKutoiumKkgwA~i4 Arcs Waste Group M20-PW- 1) Work PlAM 12031=21 12r2A20I(A) x

CPoI li-l13-01L Stb"3200NPLRVlFS(RFV/CMS)WorkP twrno 12/ i2r2ol(A)

sa M4-0 fra Two (2) Adlone WeS at SST WMA TX-TY 123 17271 l aiM201(A) x

SS03 M-24-54 lkw"e One it) AddINloa Well Mt ST WMA T 1213112MI 1l/1&2w01(A) X

smO M-24-5 11 n.ta. Two (2) Adido. W.ft..t SST WMA S-Sx 12131MM0 1I Isr200(A) X

SS3 M-24- InS RCRA Gromdet r &ioituig Web at Rae of Up to 50 mn Cwnd Yr l2r3lrM0 1/M21(A) x20011 PAReuird

RCO1 C-10-11 ~~lea Haxrd StWws Mnspaat M4I Report 0i312002 0h/21t2002(A) (TPA commitmrnw milestona wt fncude in tota oourd)

CPR. U15.40A* PcndI Dkws Coon WS. GrW vi wt Tlwxmi Sa.0M 091302002 X
Coledcon and AnlYJSi (20D-CW-5)

CP0l -15.42B' lS& t 200-1 2 OUDraft A Remade bwwegepo Rposl to Ecoowy 09I3M x

RC01 M-16-27" jCompVete 100+R-3 Phse IN, ISRM Bad Emplsaclomt 06/302003X

TOTAL FY 2002 ER Cien Piat, TPA Uilestones 10 7 0 0 0 0 1 2

WiSk4walWit-54Svive dolveld by TPA dw i=NMquS 541241w - 2 S."
VNNflV .ReeacsIn.tda ea~ndeSadfMlW3 ACIMdgS iwnatq@iq spWS.
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ERC CENTRAL PLATEAU TPA CHANGE REQUESTS (March 2002 - May 2002*)
200 Area Central Plateau change packages were approved on June 5. 2002 and are Included below.

M-1 3-2-01
200 Area

M-13 Work Plans

M-15-02-01
200 Area

M-15 RIVPS Studies
Acoroved-4-05/02

For the 200 Area remediation activities, a streamlining of the RI/FS process was approved to
establish a remedial decision framework at the major waste category level Instead of the individual
OU level. This change request accelerates the timetable to complete delivery of remaining work
plans and also reflects fewer work plans to cover the same scope (M-13-00P was deleted).

For the 200 Area remedlation activities, a streamlining of the RI/FS process was approved to
establish a remedial decision framework at the major waste category level instead of the
individual OU level. This change request maintains 1he same timetable to complete RI/FS
studies. Changes include establishing two milestones that support the 200-PW-2 OU RIFS
and one milestone to submil a Proposed Plan for remedlation at a high-risk waste site. Other
changes also include clarifications, consolidation, and deletions of some existing TPA
mil tones rget dates

New Milestones:

M1W4 E - in Submit 200-PW-2 CU RI Repot including Past Practice Waste Sites in
the 200-PW-4 General Process Waste Group
M-15-43C - 12131*5 Submit 200-PW-2 OU Feasibility Study and Proposed Plan/Proposed
RCRA Permit Modification Including Past Practice Waste Sites in the 200-PW-4 General
Process Waste Group
M147 -62Mh Submit a Proposed Plan to EPA and/or Ecology to Conduct Remnedilal
Action(s) for Source Control at High-Risk Waste Site(s) Which includes an Engineering
Evaluation of an Engineered Surface Barrier

K

Deleted Milestones:

U 5-42E-T3. -T.T4 -T.a -T7 - Remedlallon acivnes for 200-4P-1 CU.
UM A - Complte 200-CW-5 U PondZ Ditches Oooling Water Group Field Work
M141W& - Submit 200-TW-2 OU Draft A RI Repori to Ecology
hi-1542C - Submit 200-TW-2 CU Draft A FS and Draft A Proposed Plan/Propoeed Porit
Modification to Ecology

M-2042-01I
200 Ara

W-20 Closure Plans
Anroved - fi 2

M-1"-2-01
200 Area

Non-Tankt Fori RA
Annrved IN502

This change request extends closure plan pobnwbl doe to coincide with feasbllity study
completion dates. Two milestones were deleted: M.2 (Submit 218-A-1i-I Crib
ClosurelPostolosure Plan) and M-20-53 (Submit 207-A Retention Basin ClosuredPoetclosure Plan)
because these plans were added to existing milestones. One new ER mlestn was established:

M-2040B (121311081 -Submit Closure/Postclosure Plans for 216-A-10. 216-A-36S, 210-A-37-1,
207-A South Retention Basin, 216-S-10 Pond, 216-S ODch. 241-CX-70, 241-CX-71. and 241-CX-
72

This change request modifies the M-16-00 deecrtplon extends the non-tank farm remedial
action completion date to coincide with single-shell tart farm closure (M-4540).

Environmental Restoration TPA Quarterly Review (3102 - 5/02)
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ERC CENTRAL PLATEAU TPA CHANGE REQUESTS (March 2002 - May 2002 )

Proposed ERC Central Plateau TPA Change Requests

I. .

M-15-01-03*
200-LW-1

RMFS Studies
Proposed

\ I
\ I

V
it,

I. t - -

M-1541-04*
200-MW-1

RWS Stadles
PrMnd

"a
I

This change request proposes adding two interim milestones to Implement
additiona ctvies for the 200-LW-I Operable Unit Remedial
investigattncFeasibilty Study process:

M-1544A flflAfOS) - Submit 200-LW-l OU Remedial Investigation
Report, Includfig the Past Practice Waste Sites in the 200-LW-2 200 Area
Chemical Laborsory Group

M-1S4SB IO2flOM6) - Submit 200-LW-I OU Feasibility Study and
Proposed tnPW*posed Permit Modification, including the Past Practice
Waste Ses In the 200-LW-2 200 Area Chemical Laboraloiy Group

2

This change request proposes adding two inlerim milestones to imptement
additionS acl-vUesfor the 200-MW-1 Operable Unit Remedial

M-154"A (12 1 0) - Submit 2004M-1 OU Remedial Inwstigathon
Report

M-I1446 121flS1 - Submit 200-MW-1 OUFeasibily Study and
Proposed Plan

mo

M.15#14r*
2004PW-1

*MIS Studies

I I
* - Osed

40 ~ ~ ~ ~ *4 ..tt ... ... 4
N s change request proposes adding two inrtasl

\ addionsl activies for the 200-PW-1 OperableU ewCs
l\enbasfMm"fOafty Study process:

M-15.46A 1100101) - Submit 200-PW-1 OU d
Rept Including te Past Practice Waste Sites In t
Rich Process Waits Group and 200-PW4 Plutonium-Rich Process Waste
Gms

M-154L A - Submit 200-PW-1 OU Feasbly Study and
1PM*Wftwiudng the Posw practce Waste Sees in the 2mPW4
Oogn*M80 fillass Waste Group and 200-PW46 Plullonlum4fth
Pr o weseGop

* These 'proposed neston *0 be Ilodiled oadresubmila ed to align with simar change requests estabished
during Central iaesau TPA negagobhlo

Environmental Restoration TPA Quarterly Review (3/02 - 5/02)
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ERC CENTRAL PLATEAU PROJECT ACCOMPLISHMENTS

Transition

Central Plateau Transition Plan implementation
continued with BHI non-manual employees
responding by May 10 to employment offers from
FH, final preparations for early transition of B Plant
and PUREX, and project and functional discussions
and information exchanges.
200 Area Remediation (M-13, M-15, M-20, M-1600)

Four Central Plateau TPA change packages were
approved by the Tri-Parties on June 5. Approval of
these change packages marked a significant
accomplishment that establishes commitments for
accelerated cleanup schedules for the 200 Area
non-tank farm operable units at the Hanford Site.
During May, drilling, sampling, geophysical logging
and decommissioning activities were completed for
the 216-Z-11 characterization borehole in the
200-CW-5 operable unit (U pond/Z ditches cooling
water waste groups). Soil vapor sampling of the
burial ground vent in the 200-PW-1 operable unit
(plutoniumlorganic-rich process waste group) was
also completed.
The 200-MW-1 operable unit (miscellaneous waste
group) Rev. 0 work plan was transmitted to RL for
approval and subsequent transmittal to the
regulators. Several other operable unit work plans
are in various stages of review/completion.

samplWe wait YAM Soil Samples at
216-11 Ditch Borehole (00-C W-5)

Groundwater RemedlatIon

In March, two draft sampling and analysis plans
were delivered to the regulators that outline the
proposed FY03 groundwater monitoring network for
the 200-UP-1 and 200-PW-1 operable units.

The two Central Plateau groundwater pump and
treat systems (200-UP-1, 200-4P-1) continued
operation above the planned 90% avallablity.
Since system inception, these two pump and treat
systems have processed approximately 2.4 billion

liters of groundwater. To date, approximately 6,567
kilograms of carbon tetrachloride have been
removed by 200-ZP-1.

The spring startup of the 200-PW-1 active soil
vapor extraction system was successfully
completed in April

Dual Wall Percsion f2 t at LAW
0111 Site (200 East Area)

GroundwaterNacioss Zone Integration

The semi-annual (April-September 2001) GWNZ
Integration Projct report was delivered to HO.
Submittal deliverables for this report have been
changed from semi-annual to annual beginning
in FY03.

In March, assembly of the new System Analysis
Capability (SAC) hardware and two realization
shakedown runs were completed. A rerun of the
initial assessment was also Initiated. In May, a draft
of the SAC software user's guide was also
completed for the Inventory and transport elements,
This guide will assist in training new users and also
provides documentation required for review and
acceptance of assessment results.
Workshops were held with the regulators to Identify
groundwater decisions and to discuss the
coordination of groundwater monitoring
requirements of CERCLA, RCRA, and Atomic
Energy Act (AEA).
In March, discussions were held with the
Confederated Tribe of the Umatilla Indian
Reservation regarding the Central Piateau Risk
Framework. In May, a workshop was also held with
the Nez Perce and Yakama Tribes to discuss
various environmental activities.

During May, a meeting was held with the Expert
Panel chair, RL, and ORP to discuss the path
forward for reformatting the Expert Panel.

Environmental Restoration TPA Quarterly Review (3/02 - 5/02)
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ERC CENTRAL PLATEAU PROJECT ACCOMPUSHMENTS

Excavation of the field site and final preparations
were completed for the field experiment in support
of the vadose zone transport field study. Irrigation
activities were also initiated.

233-S Plutonium Concentration Facility

The remaining two process hood vessels were
removed in March. This completes the successful,
early removal of all 15 vessels that was started in
early FY00. This scope (vessel removal) was
originally scheduled for completion in March 2003.

All vessel and miscellaneous piping, tubing, and
conduit have also been removed from the process
hood. Containment for B-Plant Pro-filter Changeout

Sixty-eight (68) drums of transuranic waste and 8
standard waste boxes were shipped to the Central The REDOX, U03, U Plant, and 224-8 annual roof
Waste Complex during March, April, May, and inspections were completed; and the PUREX semi-
June. annual roof inspection was completed. The B Plant
Process cell structural steel and grating have also structural roof surveillance and evaluation were also
been removed from the 233-S facility (accelerated completed.
Iron he fwxrth quarter). Support was provided for transition of B Plant and

PUREX facilities on June 3 to Fluor Hanford.
Activities included briefings, walkdowns, AB
document orientations, and tours.

The 291-U stack area RARA stabilization was
completed one month ahead of schedule.

The first phase of herbicide/pesticide application
was completed for all Central Plateau vegetated
areas.
The 200 Area asbestos abatement work was
completed one month ahead of schedule.

RemovIng Mlsodlaneous Piping at 233-S

Surveillance and Maintenance

On April 8, the B Plant ventlation system was shut
down and Isolated to complete the changeout of the
two HEPA pre-filters. A full dress mock-up with
communication and remote radiation monloring
was conducted to refine the procedure and work
practices. Extensive pr-Job planning and mock-up
training were credited for the significant ALARA
reduction and shortened execution duration. Get" Me 211 S Asbea.dw

Abfrlmt Job Done SaOy
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ERC CENTRAL PLATEAU ISSUES

There are no ERC Central Plateau issues at this time.
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ERC CENTRAL PLATEAU PERFORMANCE SUMMARY

CENTRAL PLATEAU

FY 2002 ERC PBS Performance Summary
FYTO May 2002

($IQ

I

25,8071 22,6171 90,072 -334 [33% S4Am1

17,141 f2.3D4 10,769 10,1 ,971 -M2 -5.8% 4431 4.4%( 12,001
M 7,82I 6,8651 6,2051 $4j -6571 -9.6% 3621 5.1 7. 21

0M2 20,124 17,434 16 15,643 -1,111 -7.3% am 1.5322

.53,1861 45,9311 40,251I 38,631I 35,6151 -1,6201 -4.0%1 3,0161 7.8%1 42,930

Schedule Variance Summary:

Through May, the ER Central Plateau scope is $1 .M (4.0%) behind schedule. The negative schedule
variance Is attributed to delays in PNNL groundwatar modeling and monitoring due to late computer
hardware/software purchase, conflicts In staffing priorities, awaiting outcome of C3T groundwater
strategy; late arrival of SAC computer components which Impacted software testing; and science and
technology (S&T) behind schedule due to staff availability and subcontract negotiations. Installation of
modeling hardware has begun, SAC computer assembly Is now complete and runs are being Initiated,
and staffing resources are being added where possible. S&T subcontract is now in place, and resources
are being added to compensate for the late start.

Cost Variance Summary:

At the end of May, the ER Central Plateau scope Is $3.OM (+7.8%) under cost. The positive cost
variance is attributed to utilizing Geoprobe technology deployment instrumentation in lieu of installing
drive casings at U Pond, D&D at 233-S facility performed with less labor and material than planned,
reduction In S&M survey frequency/requirements/quipment, and reduced RARA labor.

Environmental Restoration TPA Quarterly Review (3/02 - 5/02)
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324 Facility Stabilization
Milestone TPA-M-89

IAMIT Meeting June 25, 2002
Tri-Party Agreement
Quarterly Milestone Review Report

Ecology Program Manager -
DOE-RL Program Manager - DC

FW Bond
Langstaff

FH Environmental Sponsor - DH Vu



Mis.n DescriDtIon D0 SttUS

M-89-O Complete closure of non-permitted mixed 10/31/05 In Progress
waste units in the 324 Building REC B-Cell,
REC D-Cell and the high-level vault



Environmental - Excellent
* Activities related to completion of the M-89-00

milestone have been conducted in compliance
with environmental regulations. No adverse
impacts to the environment have occurred

Safety - Excellent
* Activities related to completion of the M-89-00

milestone have been conducted safely during
the last quarter

Cost - Good
* Second quarter FY 2002 324 Building Spent

Nuclear Fuel activities are tracking on budget
and on schedule



Schedule - Excellent

* Continued planning, hardware fabrication, and
procedure preparations for Spent Nuclear Fuel
removal

* Drafted Closure Plan Amendment



M-89-OO
o Continued preparing for Spent Nuclear Fuel

removal to provide access to remaining floor
debris and dispersibles in B-Cell.

. Continued to receive and install equipment being
fabricated in support of Spent Nuclear Fuel
activities.

* Installed mockup testing for various aspects of
upcoming Spent Nuclear Fuel removal activities.

* Continued procedures preparation activities for
Spent Nuclear Fuel removal project.



M-89-00

* Continue preparation for Spent Nuclear Fuel
removal to the 200 East Interim Storage Area
- Continue readiness assessment and preparation activities
- Initiate fuel packaging
- Transport fuel to 200 Area Interim Storage Area

* Submit Closure Plan Amendment as required
by M-94-02



. M-89-00 closure activities are continuing:
Preparations for Spent Nuclear Fuel removal
are proceeding

* M-89-00 Closure Plan Amendment activities
begun



Nuclear Materials and Facility Stabilization

Milestone TPA-M-92

IAMIT Meeting June 25,2002
Tri-Party Agreement
Quarterly Milestone Review Report

Ecology Program Manager - FW Bond
DOE-RL Program Manager - DT Evans

FH Environmental Sponsor - DH Vu



Milestone M-92-00 Interim Milestones and
Target Dates

Minesn Decrptn TNg MW Stas

M-92-00 Complte acquisition of new facilities, modification of edsting fadities, and/or modification of TW9 190
planned fadites neceary for the storage, treatment/processing, and disposal of Hanford Site
esium and strontum capsules (CsSr), bulk sodium (Na), and 300 Area Special Case Waste

(SCW).

+92-01 Complete commerdal disposition and/or acquisition of new facilities, modification of edsting 12/31/09 On
facilities, and/or modification of planned facilties necesary for sitewide consolidation and schedule
storage prior to commerdal use or treatment and/or repackaging by DOE-TWRS.

M-92-05 Incusion of Hasted Site Cs/Sr "treatment and/or repackaging parameterVIn DOE TWRS Phase 6/3W0 RqPotd
II Request for Proposals (treatment and/or repackaging of al remaining Cs/Sr). elsewhere

MX-92-06- Complete commercial disposition and/or acquisition of new faciNtles, modification of existing 12/31/01 Complete
TOl facilities, and/or modification of planned facilities necessary for the storage,

treatment/processing, and dISposal/dIsposition of all Hanford Site U.

Complete the disposal/dispositfon of -5 metric tons of U02 source materials located in the 300
Area Fuels Supply Shutdown Facilities and source materal located in 325 and 2718-E and
complete the disposition of -235 metric tons of uranium bilets located in the 300 Area.

MX-92-06- Complete the disposal/disposilon of -135 metric tons of un-Inadiated contaminated fuel located 9/30/06 On
T02 in the 300 Area and 5 metic tons of risc U sourc material located In all 300 and 200 Area Schedule

Fuel Supply Shutdown (FSS) Facilities, and complete the disposal/disposItIon of -825 metric
tons of un-Irradiated fuel source materials located in the 300 Area FSS FactIes.

M-92-09 Complete acquisition of new fadities, modification of edsdng facilities, and/or modification of
planned facilities necessary for the storage, treatne/processing, and disposal of Hanford Site In Abeyance Change
sodium I Request

M-92-10 Submit Hanford Site Sodium Project Management Plan (PMP) to Ecology pursuant to Agreement Change
Action Plan Section 11.5. In Abeyance Request



Milestone M-92-00 Interim Milestones and
Tar et Dates-=d

NH~leute -erpo Target Date Status

W4-92-11-T1 Conplete dispositon optons for all Hanford nOn-radioactive sodium. 9/30/04 On schedule

M42-12 Complete acausition of new faclites, nodification of edsing facilbes, a//or miao6 on schedule
of planned facimes necessary for consoldated storage, pror to disposal of Hanford Site
300 Area SCW and madals.

M4-92-13 Submit 300 Area SCW PMP to Ecology pursuant to Agreement Action Plan, Section 11.5. 9/30/00 Complete

M-92-14 Complete remoal and transfer, and initiate storage of Phase 1300 Area SCW and 9/30/02 Complete
materlals. Phase I Iventory will consist of, at minimum, one-third the total curie content of
aN 300 Area SCW.

M-92-15 Complete remOM and transfer, and Initiate storage of Phase I 300 Area SCW and 9/30/04 Complete
matesal& Phase I inventory wit consist of, at minimum, half the remaining curie content
of 300 Area SCW.

M-92-16 Complete removal and transfer and initiate storage of Phase 1I 300 Area SCW and 9/30/06 On schedule
materals.



Program Manager's Assessment
since last quarterly review

r Environmental - Excellent
* No negative environmental impacts or issues have arisen

out of the storage and/or handling, packaging, or
transportation of the Special Case Waste (SCW) inventory

r Safety - Excellent
* No negative safety impacts or issues have arisen out of the

storage and/or handling, packaging, or transportation of
the SCW inventory

r Budget - Excellent
* Key milestone M-92 activities are being completed within

budget



Program Manager's Assessment (conto>
since last quarterly review

r Schedule - Good
* MX-92-06-T02

* Awaiting approval of Solid Waste EIS to complete disposition of 825 tons of
uranium remaining in 300 Area

* M-92-09 and M-92-10
* A draft change request has been submitted to reinstate these milestones

with revised due dates
* MX-92-11-TO1

" All small diameter sodium wetted piping has been cut up and packaged for
shipment to the offsite treatment facility

* An exemption has been requested from Department of Transportation to
allow shipment of the cold trap vessel to the offsite treatment facility

* M-92-16
* The 327 facility continued collecting and packaging SCW comprised of

metallurgical specimens removed from the Dry Storage Carrousel and
Legacy Waste Buckets from hot cells

* Completed radiological characterization of the 340 Tank Vaults
* All PNNL's SCW inventory disposed in compliant facility on March 28, 2002



Significant Planned Actions
next three months

r M-92-09 and M-92-10
* Negotiations are in progress on FFTF milestones and are expected to

also yield agreement on new dates for reinstatement of these
milestones.

r MX-92-11-TO1
* Solicit contract bids for cleaning the sodium residuals from 3718M

storage tank and 337B Composite Reactor Component Test Activity
(CRCTA) vessel. The contract will be for conversion of the residuals
to useable caustic; final rinsing and drying of the vessels will be self-
performed.

* Ship small diameter piping to an offsite treatment center.
* Prepare the cold trap for shipment to an offsite treatment center.

r M-92-16
* Continue collecting and packaging SCW comprised of metallurgical

specimens removed from the Dry Storage Carrousel and Legacy
Waste Buckets from hot cells at the 327 Facility



Project Summary

r M-92-05: Milestone is covered in ORP Milestone Review

r MX-92-06-T02: On schedule

r M-92-09: Negotiating draft change request

r M-92-10: Negotiating draft change request

r MX-92-11-T01: On schedule

I- M-92-15: Complete - letter of completion sent to Ecology
on December 18, 2001

r M-92-16: On schedule.


